

Risk Matrix

Risk	Impact	Likelihood	Severity	Mitigation
User funds or money movement behaves incorrectly	Very High	Medium	Critical	Prioritize fund-impacting flows, validate backend behavior where possible, test failed and repeated actions, block release for critical defects
Data shown to user is inaccurate or inconsistent	High	Medium	High	Validate data consistency between UI, API responses, and backend/logs where possible
Critical user journey is blocked before release	High	Medium	High	Run focused smoke and critical path testing on both iOS and Android
App behaves differently between iOS and Android	Medium	Medium	High	Test critical flows on both platforms and capture platform-specific defects separately
App fails under real mobile conditions	High	Medium	High	Test slow network, app backgrounding, session expiry, delayed responses, and recovery after failure
Regulatory or compliance-sensitive behavior is incorrect	Very High	Low/Medium	Critical	Review compliance-sensitive flows, validate audit/logging behavior where possible, escalate any discrepancy before release
Security/session handling issues	High	Medium	High	Test session expiry, unauthorized access behavior, sensitive data exposure, and error handling
Fast development causes regression in existing areas	High	High	High	Run impact-based regression based on sprint changes, recent fixes, and connected areas

Lack of QA documentation causes missed coverage	Medium	High	High	Create a lightweight test checklist, clarify scope early, and maintain daily risk visibility
Unclear requirements lead to wrong implementation	Medium	Medium	Medium/High	Clarify acceptance criteria early with product and development before testing
Poor error handling damages user trust	High	Medium	High	Test failed states, interrupted flows, delayed responses, and recovery messages
The release decision is made without clear risk visibility	Very High	Medium	Critical	Share daily QA status covering tested areas, blockers, open defects, known risks, and go/no-go recommendations