

Test Plan

Objective

The objective of this test plan is to validate that the mobile trading app is stable, safe, and ready for public release on both iOS and Android. Since the app is close to release, has no existing QA documentation, and involves real user funds, the testing approach will be practical, risk-based, and focused on areas that can impact users, funds, data accuracy, security, compliance, or company credibility.

Scope

Testing will cover the mobile application on iOS and Android, including critical user journeys, backend/API behavior where required, data consistency, session behavior, error handling, recovery flows, and compliance-sensitive behavior. The focus will be on validating what is in scope for the release and identifying areas that could create release risk.

Out of Scope

Any feature not included in the current release scope, incomplete functionality not handed over for QA, and items already agreed with product/business as known limitations will be considered out of scope. However, if an out-of-scope area creates a direct risk to funds, users, compliance, or release stability, it will still be raised as a risk.

Testing Approach

The approach will be risk-based manual testing. With only two weeks left and the development team still shipping fast, the goal is not to create perfect QA coverage, but to focus on the areas with the highest release impact. Stable areas will be tested through structured scenarios, while unstable or changing areas will be tested in short feedback cycles as they become available.

Testing will not rely only on the mobile UI. Where the UI is unstable or still changing, backend/API responses, logs, and service behavior will be validated where possible. This helps identify whether issues are only frontend-related or if the underlying business/data behavior is incorrect.

Test Coverage Areas

Testing will cover positive flows, negative flows, boundary cases, failed states, repeated actions, delayed responses, data accuracy, session expiry, app backgrounding, slow/lost network behavior, recovery after failure, and platform-specific behavior on iOS and Android.

Special attention will be given to areas that can affect user funds, user trust, regulatory compliance, data correctness, or business credibility.

Environment and Devices

Testing will be performed on the lower environments and closely mirroring production type environment using supported iOS and Android builds. The test environment should include test users, test data, backend/API access where available, logs, and any required configuration for realistic mobile testing.

Testing should include both iOS and Android devices, different device sizes where possible, and realistic mobile conditions such as slow network, app interruption, and session expiry.

Entry Criteria

Testing can begin when the release scope is clear, the build is available, test users and test data are ready, critical services are reachable, and the team has shared any known issues, unstable areas, or blockers.

Exit Criteria

Testing can be considered complete when critical and high-risk areas have been tested, no open severity 1 or severity 2 defects remain, major defects have been reviewed, regression has been completed based on release impact, known risks have been communicated, and product/business stakeholders have agreed on release readiness.

Defect Management

Defects will be logged with clear steps to reproduce, actual result, expected result, environment, screenshots or logs where needed, severity, and release impact. Defects affecting funds, data accuracy, security, compliance, or user trust will be treated as high priority.

Risks and Assumptions

The main risks are the short release timeline, no existing test suite, limited documentation, fast-changing development, possible unstable areas, and regulatory/business impact if critical behavior fails. It is assumed that product and development teams will be available for quick clarifications and that logs/API access will be available where needed.